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Mr. Todd Martin, Chair
Hanford Advisory Board
1933 Jadwin Avenue, Suite 135
Richland, Washington 99352

Dear Mr. Martin:
JUN 1 5 2004W

COMMENTS ON THE DRAFT TRI-PARTY AGREEMENT MILESTORiAGE
PACKAGES ON THE ESTABLISHMENT OF SCHEDULES FOR THE CLEANUP OF
SEVERAL TYPES OF HANFORD WASTE (M-91-03-01 AND M-16-03-03)

Thank you for submitting comments on the draft Change Packages for the Cleanup Schedules
of Several Types of Hanford Waste. Responses to your comments, along with responses to
the other comments received, are included in the Response to Public Comments document
(Enclosure 1). The final signed M-91-03-01 and M-96-03-03 change packages are also
provided (Enclosure 2). These documents are also available at http://www2.hanford.gov and
can be accessed electronically at the U.S. Department of Energy's Information Repositories.

The State of Washington Department of Ecology, the U.S. Environmental Protection Agency,
and the U.S. Department of Energy appreciate the time and effort you took to provide input
on the proposed changes to the Tri-Party Agreement for the M-091 and M-0 16 milestone
senes.

If you have questions, please contact Joel Hebdon, Director, Office of Environmental
Services, on (509) 376-6657.

Joe/ebdon, Director
Office of Environmental Services
U.S. Department of Energy
Richland Operations Office

Nicholas Ceto, Program Manager
Hanford Project Office
U.S. Environmental Protection Agency

1icael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington Department of Ecology
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Hanford Tri-Party Agreement

Response to Public Comments on Establishment of Schedules for the
Cleanup of Several Types of Waste at Hanford

(M-91-03-01 and M-16-03-03 Change Packages)

April 2004

1. Comments submitted by Ken Niles, Oregon Department of Energy

Comment 1: We believe the proposed milestones fall short in some areas and additional work is
needed. M-91 and M-16 are restricted in scope and fail to address the large-amount of pre-1970 buried
waste, both TRU and non-TRU. If these burial grounds must be exhumed for any reason, it is highly
likely that they will result in the generation of a large quantity of TRU waste needing characterization
and treatment.

Response to Comment 1: In June 2002, the Tri-Parties, following public comment, established Tri-
Party Agreement (TPA) milestones (M-13 and M-15 series) to address the investigation and clean up
of all 200-Area waste sites, including pre-1970 burial grounds. The first milestone in that series ((M-
13-000) requires a Remedial Investigation/ Feasibility Study (RI/FS) work plan for all 200 Area
Burial grounds and solid waste landfills be submitted December 2004. Pre-197Q burial grounds are
being addressed through the CERCLA processes. Washington State Department of Ecology (Ecology)
and U.S. Department of Energy (USDOE) currently are working to develop the Data Quality
Objectives and an appropriate sampling and analysis plan to support that RI/FS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the
618-10 and 618-11 btrial grounds were established in the 300-FF-2 Operable Unit Record of Decision
The ROD identifies a technical approach to develop the capability to retrieve, package, and treat, as
necessary, waste generated from the exhumed pre-1970 burial grounds.

M- 16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and mixed transuranic (TRUM) waste generated through Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) actions. This work plan will
specifically cover any TRU or TRUM waste. that is generated as a result of a CERCLA decision to
retrieve pre- 1970 buried waste.

Comment 2: Additional Tri-Party Agreement (TPA) milestones are needed to provide for
characterization, retrieval, treatment and storage/disposition of all buried waste. By limiting the focus
as M-91 and M- 16 do, the agencies are left with many outstanding issues to resolve later. This makes
it difficult to ensure that facilities are available when needed, and are of sufficient capacity and
capability to handle all the wastes that may be sent to them. We encourage the Tri-Parties to
immediately begin negotiation on these larger issues to ensure that the funding is available and the
plants are built when needed.

Response to Comment 2: The TPA agencies developed the M-91 milestone series using the most
current waste forecast information available at the time. We recognize there is a high degree of
uncertainty associated with potential processing needs required by wastes generated through future
CERCLA remedial actions and other clean up activities. Several TPA milestones (M-91-03 and M-16-
93) were established to assess processing capacity and capabilities required for wastes generated
through CERCLA and other dlean up activities. These milestones have requirements for revisions in
2009, 2012, and 2013 to coincide with completion of investigations of the 200 Area waste sites and
completion of retrieval of post-1970 contact-handled suspect TRU from the low-level burial grounds.
M-91-01 requires the acquisition of capabilities to treat remote-handled (RH) TRU by 2012 that is

I



planned to provide processing capability for CERCLA waste, also. DOE-will identify and seek needed
funding.

Comment 3: The Tri-Parties should: Include milestones for quantification, retrieval and disposition
of pre-1970 TRU waste and iequire the work to be fully funded;

Response to Comment 3: In June 2002, the Tri-Parties, following public comment, established TPA
milestones (M-13 and M-15 series) to address the investigation and clean up of all 200 Area waste
sites, including pre-1970 burial grounds. The first milestone in that series ((M-13-000) requires a
Remedial Investigation/ Feasibility Study (RI/FS) work plan for all 200 Area Burial grounds and solid
waste landfills be submitted December 2004. Pre-1970 burial grounds are being addressed through the
CERCLA processes. Ecology and DOE currently are working to develop the Data Quality Objectives
and an appropriate sampling and analysis plan to support that RI/FS work plan preparation.

In addition, enforceable milestones. for the retrieval of pre-1970 transuranic contaminated waste in the
618-10 and 618-11 burial grounds were established. These milestones identify a technical approach to
develop the capability to retrieve, package, and treat, as necessary, waste generated from the exhumed
pre-1970 burial grounds. This cleanup work is part of 300-FF-2 Operable Unit Record of Decision.

M-16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to inanage TRU and TRUM waste generated through CERCLA Actions. This work plan
will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA to retrieve
pre-1970 buried waste.

Comment 4: Require DOE to aggressively obtain capacity to handle, characterize, treat and package
wastes;

Response to Comment 4: Capabilities to treat contact-handled (CH) mixed low-level waste
(MLLW) and certify CH TRU waste have been effectively demonstrated at Hanford; however, there is
limited commercial or USDOE capability for the processing of RH or CH large container wastes. Due
to this gap in processing capabilities, M-91 milestones were established requiring capabilities/facilities
for processing of RH and large container TRU waste and MLLW and to support the processing
requirements for waste generated during CERCLA clean up actions.

Comment 5: Focus on the highest risk wastes first; and

Response to Comment 5: The Parties believe the, M-91 change package does place priority on
addressing the highest risk wastes first through enforceable retrieval milestones. Records for waste
retrievably stored in low-level burial ground 218-W-4C, the first burial ground required to be retrieved
under milestote M-91-40, indicate that the plutonium inventory represents nearly three quarters of the
plutonium inventory within all of the post-1970 ietrievably stored suspect TRU waste burial grounds.

In addition, many of the containers within burial ground 218-W-4C contain soils exhumed from the -
216-Z-9 Crib. These drumned soils contain approximately 40,000 grams of plutonium and volatile
organic compounds, including carbon tetrachloride and its degradation products. Activities are
currently underway to capture the releases of these compounds from vent risers within sections of 218-
W-4C. Removal of these suspect TRU drums lessens the potential for releases to the soil column and
potentially the groundwater.

Comment 6: Ensure regulatory compliant storage of all wastes.

Response to Comment 6: The M-91 change package includes a compliance schedule to retrieve
retrievably stored suspect mixed waste and to place mixed waste into compliant storage.
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2. Comments submitted by Todd Martin, Chair, Hanford Advisory Board

Comment 1: The proposed M-91 and M-16 TPA milestones should require aggressive schedules for
characterization, retrieval, treatment and storage/disposition of all buried waste in compliance with
regulations. The Board's input on the M-91/M-16 change package is rooted in this fundamental
principle.

Response to Comment 1: In June 2002, the Tri-Parties, following public comment, established Tri-
Party Agreement (TPA) milestones (M-13 and M-15 series) to address the investigation and clean up
of all 200 Area waste sites, including pre-1970 burial grounds. The first milestone in that series ((M-
13-000) requires a Remedial Investigation/ Feasibility Study (RI/FS) work plan for all 200 Area
Burial grounds and solid waste landfills be submitted December 2004. Pre-1970 burial grounds are
being addressed through the CERCLA processes. Washington State Department of Ecology (Ecology)
and U.S. Department of Energy (USDOE) currently are working to develop the Data Quality
Objectives and an appropriate sampling and analysis plan to support that RI/FS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the
618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit Record of Decision.
The ROD identifies a technical approach to develop the capability to retrieve, package, and treat, as
necessary, waste generated from the exhumed pre-1970 burial grounds.

M- 16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and mixed transuranic (TRUM) waste generated through Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) actions. This work plan will
specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA decision to
retrieve pre-1970 buried waste.

Pre-1970 buried waste will be addressed as necessary through CERCLA processes. The change
package does include capacity planning and reporting milestones for TRU and TRUM waste subject to
CERCLA processes.

Comment 2: DOE, the Environmental Protection Agency (EPA) and Washington State Department of
Ecology (Ecology) should ensure that the TPA:

Includes milestones for quantification, retrieval and disposition of pre-1970 TRU waste and requires
the work to be fully funded;

Response to Comment 2: As noted in our previous response, the Parties believe the milestones in the
TPA provide a strong framework to address pre-1970 transuranic contaminated waste. In addition, the
issue of funding work required by the TPA is already addressed in the TPA.
Comment 3: Contains enforceable schedules for the shipment of TRU waste to WIPP;

Response to Comment 3: Although this draft Change Package does not include enforceable schedules
for shipping TRU waste to Waste Isolation Pilot Project (WIPP), DOE is working to identify ways to
accelerate shipping TRU off of the Hanford Site.

Comment 4: Focuses on highest risk wastes first;

Response to Comment 4: The Parties believe the M-91 change package does place priority on
addressing the highest risk wastes first through enforceable retrieval milestones. Records for waste
retrievably stored in low-level burial ground 218-W-4C, the first burial ground required to be retrieved
under milestone M-91-40, indicate that the plutonium inventory represents nearly three quarters of the
plutonium inventory within all of the post-1970 retrievably stored suspect TRU waste burial grounds.
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In addition, many of the containers within burial ground 218-W-4C contain soils exhumed from the
216-Z-9 Crib. These drummed soils contain approximately 40,000 grams of plutonium and volatile
organic compounds, including carbon tetrachloride and its degradation products. Activities are
currently underway to capture the releases of these compounds from vent risers within sections of 218-
W-4C. Removal of these suspect TRU drums lessens the potential for releases to the soil column and
potentially the groundwater.

Comment 5: Is responsive to the Board's principles on shipment of wastes to Hanford (Advice #143,
Principles 1, 2, 3, 4 and 6); and,

Response to Comment 5: The draft change package covers Hanford waste and forecasted waste to be
generated at Hanford. Currently, shipments of TRU waste to Hanford are enjoined, i.e., banned.
Should waste be identified to come to Hanford, the Parties will consider the issues identified in your
previous advice.

Comment 6: Requires DOE to aggressively obtain remote-handled TRU capacity.

Response to Comment 6: Hanford continues to work with representatives from the WIPP to track the
permit modification schedule that DOE believes will enable the disposal of Hanford RH TRU. Once
the Waste Acceptance Criteria (WAC) are established (assumed to be no earlier than 2006), Hanford
will incorporate these requirements into the RH TRU facility design criteria. We will explore
opportunities to accelerate the start up of RH TRU operations prior to 2012; however, the majority of
waste requiring processing in this facility is not forecasted to be generated until post 2007.

Comment 7: Regarding the safe storage of TRU, The TPA should contain milestones for
characterization of CH- and RH-TRU suspect mixed waste from the 200 Area burial grounds;

Response to Comment 7: Milestones M-91-40 and M-91-41 require all retrievably stored CH and
RH post-1970 suspect TRU waste be designated within 90 days of retrieval in accordance with State
requirements. In addition to this state-required designation, TRU waste will undergo additional
characterization to meet WIPP certification requirements.

Comment 8: Mixed hazardous and transuranic waste (TRUM) should be stored as Resource,
Conservation and Recovery Act (RCRA) waste until it is treated to meet Land Disposal Restrictions
(LDR) or shipped to WIPP for disposal in a timely manner; and, the TPA should not allow non-
compliant storage of TRU waste.

Response to Comment 8: The M-91 change package includes a compliance schedule for retrieval of
retrievably stored suspect TRU mixed waste, and placement of mixed waste into RCRA compliant
storage until the waste is treated to meet LDR standards (when required) or the TRUM is certified for
shipment to WIPP. The DOE and the Department of Ecology have a disagreement on the scope of the
State's authority to require LDR treatment of mixed TRU waste at Hanford, but have agreed to submit
that question to a federal judge for resolution. All newly generated TRUM is currently stored in
RCRA permitted facilities.

Comment 9: M-16 - The Board advises DOE to provide a work plan describing what Comprehensive
Environmental Response and Liability Act (CERCLA) waste will be generated through cleanup and
how those wastes will be treated (RH and CH). Additionally, steps to acquire treatment capability and
plans for disposition (shipment offsite or Hanford disposal) should also be included.

Response to Comment 9: Several TPA milestones (M-91-03 and M-16-93) were established to
assess processing capacity and capabilities required for wastes generated through CERCLA and other
clean up activities. These milestones require revisions in 2009, 2012, and 2013 that coincide with
completion of the 200 Area waste sites investigations and retrieval of post-1970 CH suspect TRU from
the low-level burial grounds. Milestone M-91-01 requires acquiring capabilities to treat and/or process
post-1970 RH TRU by 2012 that will also allow processing capability for CERCLA clean up waste.
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Comment 10: Lastly, the Board requests it and the public be kept informed and involved in
discussions regarding priority shifts in site cleanup activities that may occur as a result of M-91
funding choices.

Response to Comment 10: Cleanup at Hanford sometimes involves trade-offs in scheduling. Priority
decisions are intended to be made by fully considering relative risks, desired end states, and regulatory
requirements. Helping to establish priorities is an important function of the Hanford Advisory Board
(HAB) and every effort is made to provide timely information so that the HAB can contribute to these
on-going evaluations.

3. Comments submitted by Gerald Pollet, Heart of America Northwest

Comment 1: The lack of priority given to all buried wastes - not just TRU - and the spread of
contamination from burial grounds has prompted us to call for the rapid investigation of the burial
grounds, and retrieval and characterization of all buried wastes.

Response to Comment 1: Pre-1970 waste is addressed in other TPA milestones. USDOE plans to
characterize pre-1970 waste under RCRA past-practice or the CERCLA processes to determine what,
if any, remedial actions would be required before closing any facilities, waste site or burial grounds
that contain this waste.

Comment 2: Of course, the notion of retrieving these wastes and then returning them to unlined burial
grounds is legally unacceptable and defies common sense. To date, however, there has been no effort
to include a requirement that retrieved wastes - regardless of classification or type after
characterization - may only go into lined landfills with leachate collection and legally compliant
monitoring systems. Indeed, USDOE's plans for new landfills and the Central Waste Complex contain
no mention of receipt of post-characterization retrieved LLW quantities, and recent public statements
by USDOE and contractor managers for Hanford disposal facilities indicate they plan to re-dump
wastes back into unlined burial grounds.

Response to Comment 2: The M-91 change package contains enforceable schedules for US DOE to
retrieve and designate retrievably stored wastes. Retrieved wastes designated as mixed are required to
be stored in RCRA compliant facilities. Retrieved wastes designated as non-mixed can be stored in a
facility meeting the regulatory requirements for LLW.

Some of the Hanford Solid Waste (HSW) EIS alternatives analyzed disposing of LLW generated
during post-1970 suspect TRU retrieval in unlined trenches; however, the preferred alternative is to
place this waste in lined trenches. In addition, USDOE and the regulators are evaluating the use of
lined trench disposal through the Inter-Agency Management Integration Team Working Group
process.

Comment 3: Following retrieval, neither the proposed new TPA changes nor any baseline of USDOE
include proper remediation and closure of the active Low-Level Burial grounds. Indeed, USDOE-RL's
baseline, adopted in 2003, shows that the unlined burial grounds would not be "closed" (i.e., properly
capped to prevent migration after characterization of the releases to the soil and groundwater, and
cleaning up the releases) until the year 2035!!

Response to Comment 3: Closure of the low-level burial grounds will be scheduled through the
RCRA Part B permit. Some burial grounds may be in operation until 2035 (for example, trench 94 that
is used for disposal of Navy reactor compartments). DOE's current plan is to integrate the closure of
the currently operating low-level burial grounds with the CERCLA closure of 200-SW-2 Operable
Unit (OU) (including inactive pre-1970 burial grounds). DOE must submit a work plan for the closure
of this OU by December 2004. Whether the permitted burial grounds are closed individually through
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the permit or integrated with the CERCLA OU, the public will have the opportunity to comment on the
schedule and performance requirements.

Comment 4: These types of concerns led Heart of America Northwest and other public interest
groups to propose to Washington Ecology a principle for these negotiations that the goal would be to
ensure the retrieval and characterization of all buried wastes. It was agreed that this would be a goal for
the negotiations, and stated in a memo/letter from Ecology director Tom Fitzsimmons to the Hanford
Public Interest Network groups in January, 2003. However, this was never sought by Ecology as a goal
in the negotiations with USDOE.

Response to Comment 4: The M-91 negotiations that Tom Fitzsimimons was referring to in your
referenced letter, were those that took place, and ultimately failed in early 2003. As a result of those
failed negotiations, Ecology issued the April 2003 Administrative Order pursuant to Ecology's
RCRA/Hazardous Waste Management Act (HWMA) authority. Ecology's Order was narrower in
scope than the issues originally involved in the earlier negotiations. These latter negotiations, on
which you are now commenting, were focused on obtaining TPA milestones for the substance of the
work required in Ecology's RCRA-based Administrative Order.

The disposition of other buried waste on site (i.e., pre-1970 waste) will be determined through other
existing processes (permitting actions, RCRA corrective action or CERCLA), as currently
contemplated in the Hanford Federal Facility Agreement Consent Order. Those existing processes are
designed to evaluate multiple options for the investigation and disposition of those wastes.

Comment 5: The highest risk buried TRU wastes, of course, are the ones buried for the longest period
of time. Those buried before 1971, however, are entirely ignored by the TPA and by this proposed new
milestone. Thus, the TPA will continue to have two glaring holes: failing to address the highest risk
TRU wastes buried; and, failing to have any timeline for investigation, retrieval, cleanup and closure of
the massive "active" Low-Level Burial Grounds. Only TRU (all of which is "suspect" Mixed Waste)
in those burial grounds (based on trusting USDOE to say where the TRU is buried and that there is no
other TRU) are subject to be retrieved under the new proposed milestones.

Response to Comment 5: In June 2002, the Tri-Parties, following public comment, established TPA
milestones (M-13 and M-15 series) to address the investigation and clean up of all 200 Area waste
sites, including pre-1970 burial grounds. The first milestone in that series ((M-13-000) requires a
Remedial Investigation/ Feasibility Study (RI/FS) work plan for all 200 Area Burial grounds and solid
waste landfills be submitted December 2004. Pre-1970 burial grounds are being addressed through the
CERCLA processes. Ecology and DOE currently are working to develop the Data Quality Objectives
and an appropriate sampling and analysis plan to support that RI/FS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the
618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit ROD. This ROD
identifies a technical approach to develop the capability to retrieve, package, and treat, as necessary,
waste generated from the exhumed pre-1970 burial grounds.

M- 16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and TRUM waste generated through CERCLA Actions. This work plan
will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA decision to
retrieve pre 1970 buried waste.

The Parties believe the M-91 change package does place priority on addressing the highest risk wastes
first through enforceable retrieval milestones. Records for waste retrievably stored in LLBG 218-W-
4C, the first burial ground required to be retrieved under milestone M 1-40, indicate that the
plutonium inventory represents nearly three quarters of the plutonium inventory within all of the post-
1970 retrievably stored suspect TRU waste burial grounds.
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In addition, many of the containers within burial ground 218-W-4C contain soils exhumed from the
216-Z-9 Crib. These drummed soils contain approximately 40,000 grams of plutonium and volatile
organic compounds, including carbon tetrachloride and its degradation products. Activities are
currently underway to capture the releases of these compounds from vent risers within sections of 218-
W-4C. Removal of these suspect TRU drums lessens the potential for releases to the soil column and
potentially the groundwater.

Comment 6: USDOE's Own Documents Show the Significant Risk From TRU in Burial
Grounds, and That the Older TRU Poses Significant Risks To Health and Environment:
"There is a medium to high risk of Public Health and Safety impact due to groundwater contamination
and causing radioactive and hazardous constituents to reach the Columbia River upstream of
significant population centers....

Response to Comment 6: The purpose of these milestones is to remove waste from the burial
grounds thus reducing any potential impacts to the public health, safety or groundwater contamination.

Comment 7: "Site workers are at risk of radioactive and hazardous contamination due to containers
being stored underground past their design life and need to correct contamination spreads." (HANFS-
R960013 at Page 2, Sec. 22 and 23)

Response to Comment 7: DOE's health and safety professionals analyze the hazards associated with
the post-1970 retrieval operation as part of the job hazard analysis process. This process includes a
review of burial ground records to identify any contaminants of concern and based on this review,
determines the level of personnel protective equipment required to be worn during retrieval operations.
In addition to real-time industrial hygiene monitoring that is conducted during retrieval for carbon
tetrachloride and tetrachloroethylene, a vapor extraction system that extracts volatile organics from the
burial grounds has been operational since retrieval was initiated and will continue until Safety and
Health professionals determine there is no additional need for this treatment system.

Comment 8: "The site is out of compliance with Hanford Defense Environmental Impact Statement
Record of Decision that requires removal..." (HANFS-R960013 at Page 2, Sec. 25)
Design life of containers is 20 years (HANFS-R960013 at Page 4).

Response to Comment 8: Post-1970 suspect TRU waste retrieval was initiated on October 17, 2003.
This activity met the M-91-40 milestone and was in accordance with the preferred alternative for
management of retrievably stored suspect TRU waste as described in the Hanford Defense Waste
Environmental Impact Statement (EIS) Record of Decision.

Comment 9: Other RDSes discuss the annual rate of deterioration as exceeding 13% per year for
barrels buried in the mid 1980's. Of course, the older barrels of TRU have deteriorated much faster -
and, there is scant assurance that TRU was even disposed of in barrels prior to 1971.

Response to Comment 9: Burial ground records from 1970 and 1971 indicate that TRU waste was
retrievably stored in containers. The design life of the containers was estimated to be 20 years;
however, the actual life of the containers, based upon observed corrosion rates for drums in direct
contact with soils, appears to be in excess of 40 years.

Comment 10: NEPA analysis required: RDS R960015 notes that the "activities" for Remote Handled
TRU (RH-TRU), which is what USDOE is attempting to ship to Hanford without an EIS, "could
require NEPA analysis prior to processing." (at page 1):
"Some of the containers are reaching or have already exceeded their expected design life. Therefore, a
threat exists to the environment and site workers...
"Prior to operations of M-33 (complete disposition of all Transuranic Waste) facilities, both the soil
and possible the groundwater could be contaminated." (HANFS-R960015 at page 2, Sec 21 through
24).
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Response to Comment 10: The State of Washington and other interested parties are in litigation with
DOE concerning whether the DOE has complied with NEPA in regard to its decision to ship off-site
TRU waste to Hanford for interim storage and processing prior to disposal at WIPP.

Comment 11: It has been established that Carbon Tetrachloride contamination is already spreading
from Trench W-4, where TRU is "retrievably stored", in the 218-W-4C Burial Ground. This spreading
contamination poses significant health risks (vapor levels measured at 176 times the OSHA PEL and
176% above the lowest reported fatal concentration for humans) and is likely the source of increased
contamination identified for two years in a nearby groundwater monitoring well. Trench 4 ceased
operation in 1984 (Draft Hanford Solid Waste EIS, USDOE, April, 2002 at Figure D.6, page D.8).
Thus, in significantly less than 30 years, the retrievably stored TRU containers have breached or
spread contamination. USDOE now proposes to store RH-TRU, without lab analysis of hazardous
waste constituents, and some waste streams of which, USDOE contractor records indicate, contain
volatile organic hazardous wastes and other solvents and hazardous wastes (in addition to highly
radioactive wastes and Plutonium). USDOE's records indicate a likelihood that the TRU imported
from ETEC and BCL will be stored for 20 years.

Response to Comment 11: Mixed waste imported from offsite would be managed in RCRA/HWMA
compliant facilities. All waste, including RH TRU that is accepted for storage at Hanford is required
to meet the Hanford Site Solid Waste Acceptance Criteria (WAC), which requires the generator to
determine if there are hazardous components and if so, to designate the waste in accordance with state
and federal regulations. Both state and federal requirements allow appropriate use of process
knowledge to designate wastes. DOE will store any RH TRUM in compliant TSD facilities; DOE
intends to retrievably store RH TRU in concrete vaults in the low-level Burial Grounds.

The carbon tetrachloride vadose zone plume is being investigated as part of an on-going CERCLA
remedial investigation/feasibility study. Additional sampling and analysis is scheduled to be
performed on trench substrates following suspect TRU retrieval to determine whether or not releases of
contaminants to the environment have occurred, and if so, the nature and extent of the contamination
and final correction of the problem. In order to minimize any potential worker exposure to carbon
tetrachloride vapor during retrieval operations and to mitigate any possible releases of carbon
tetrachloride to the environment, DOE initiated vapor extraction at Trench 4 in November 2003.

Comment 12: USDOE's refusal to agree to enforceable milestones for the retrieval, treatment and
processing of these imported wastes increases the likelihood that these wastes will be "stored" buried
for over 20 years. Thus, based on the actual experience to date for TRU stored in Hanford burial
grounds, it is probable that numerous drums and containers of ETEC and BCL TRU wastes will also
breach or release wastes. Therefore: M-91 should specify that NO ADDITONAL TRU will be
"stored" in Hanford's unlined burial grounds.

Response to Comment 12: DOE places RH TRU waste in concrete vaults in the LLBGs for interim
storage.. The M-91 Change Package does not directly address management of off-site non-mixed TRU
waste.

Comment 13: FY 1997 Mission Planning Guidance and Unit of Analysis Sheet (#183, 185, 189):
These USDOE budget documents establish high risk from failing to proceed with TRU retrieval:
"If TRU waste retrieval operations do not occur, radioactive/hazardous waste will remain underground
in deteriorating containers that have exceeded their design life potentially causing soil and eventually
ground water contamination. There is a risk that ground water contamination could lead to
radioactive/hazardous constituents reaching the Columbia River upstream of significant population
centers....
"There is increased risk to site workers... as the levels of contamination increase due to failing waste
containers." (MPG-17, USDOE, Sec. 4.4 and 4.5)
"The waste has been buried in containers that were not intended to be in the ground for more than
twenty years." (MPG-16)(also MPG-17 for RH-TRU). FY 1996 Field Submission Activity Data
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Sheets establish that USDOE has previously broken commitments to "accelerate" TRU retrieval. E.g.:
pages 18 and 19.

Response to Comment 13: Enforceable milestones were established in the M-91 draft change
package that requires retrieval of both CH and RH post-1970 suspect TRU waste from the LLBGs.
Enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the 618-10 and
618-11 burial grounds were established in the 300-FF-2 Operable Unit ROD. Also, there are
additional TPA milestones (M-13 and M-15 milestone series) identified for the 200 Area Burial
grounds and waste sites.

Comment 14: Why the Proposed M-91 and Settlement are Not in the State of Washington's or
Public's Interest, and Need to be Either Renegotiated as Detailed, or the Existing Administrative
Order Should Continue and Be Expanded: 1. The agreement and proposed new milestone relax
requirements from the existing administrative order, which is in effect. The new Milestone would
allow USDOE to opt out of significant regulatory requirements; and, it allows USDOE to continue
federal litigation to challenge the fundamental underpinning of this portion of the TPA.

Response to Comment 14: The Administrative Order is not currently in effect. In accordance with
the Settlement Agreement, Ecology withdrew Administrative Order 03NWPKW-5494, and DOE
dismissed its appeal concerning the Administrative Order.

The legal authority issues regarding who controls and manages TRU and TRUM waste have existed
for a long time. Consequently, the parties negotiated the M-91-03-01 TPA Change Package
recognizing legal issues existed that required formal resolution. The Parties created a successful
resolution to the management of TRU and TRUM by seeking a legal solution in federal court.

Comment 15: 2. USDOE reserves the right, in the proposed Milestones, to unilaterally decide to store
Mixed TRU (and all TRU is legally Mixed TRU unless fully characterized) for decades without
meeting basic standards for storage or treatment. Storage of untreated TRU was recognized by
USDOE, in the WMPEIS, to pose serious safety risks. WA State and the Federal Court both
acknowledged these documented risks in The State of Washington, Columbia Riverkeeper, Heart of
America Northwest. et al v. Abraham. These risks have never been addressed, but USDOE is now
saying they want to unilaterally be able to evade storage and treatment standards. The proposed
milestone would allow USDOE to unilaterally claim waste is destined - eventually - for WIPP, and
evade all hazardous waste safe storage and treatment requirements. As the State itself noted in the
litigation, USDOE has already made this specious claim for numerous TRU wastes that may never
legally be acceptable at WIPP. It is ludicrous for Washington State to sign an agreement, and call it a
settlement, and relax requirements via negotiation... while explicitly allowing USDOE to continue to
sue Washington State to challenge the State's very authority to have safe storage of Mixed TRU.
Washington needs to reject the proposed TPA change and to keep the administrative order in place
without negotiated relaxations.

Response to Comment 15: Waste (including TRUM) that is accepted for storage at Hanford is
required to meet the Hanford Site Solid WAC. The WAC incorporates state and federal requirements
to demonstrate compliance with applicable storage regulations. Once the TRUM waste is
demonstrated to meet the WAC, it is accepted and stored in compliant TSD facilities.

Once retrieved, TRU storage and management will be in accordance with DOE radioactive waste
management rules. TRUM will be stored in accordance with DOE radioactive waste management
rules, RCRA, and HWMA.

The DOE and the Department of Ecology disagree concerning the extent to which LDR storage
prohibitions apply to TRU mixed waste at Hanford. As part of the Settlement Agreement, Ecology and
DOE have agreed to submit the issue to a federal judge.for resolution.
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Comment 16: 3. We object to USDOE unilaterally deciding to eliminate an activity that had been
called significant worker health and public risk reduction to pay for M-9 1. USDOE is now planning to
eliminate the removal of the extremely radioactive Cesium and Strontium capsules stored in the B-
Plant swimming pool (WESF). This old facility is at great risk, and the capsules pose a high risk to
workers. USDOE had repeatedly acknowledged that moving the capsules to dry cask storage was a
high priority. Now, to pay for M-9 1, USDOE is dropping this high priority work. In other words,
USDOE has failed to request adequate funding to meet its compliance requirements - which, in and of
itself, violates the TPA. This was done without ever identifying this cost and tradeoff in public
comment documents. This lack of disclosure is unacceptable. Washington should take enforcement
action if USDOE tries to find one compliance activity by robbing another safety activity.

Response to Comment 16: There is no indication that storing the capsules at WESF poses an
immediate high risk to workers. The driver for moving the capsules into dry storage was not based on
the age of WESF, but on earlier feasibility studies that identified significant mortgage and life-cycle
cost reductions from moving the capsules to dry storage and closing WESF.

Cleanup at Hanford sometimes involves trade-offs in scheduling. Priority decisions are intended to be
made by fully considering relative risks, desired end states, and regulatory requirements. Information
about such decisions is made available to the public through a number of forums such as the Hanford
Advisory Board (HAB) and public meetings (e.g., Hanford State of the Site).

The dry storage capsule project proposal is not a TPA requirement; thus, any decision to delete the
project would not violate the TPA. The HAD was informed of the proposal several months ago.
Currently DOE has made no final decision.

Comment 17: 4. This proposed TPA milestone does NOT address highest risks first. In fact, the
package admittedly goes after lowest risk wastes initially. There may be some good reasons for doing
so to gain experience, but this approach is certainly not about tackling the highest risk wastes.
To go after highest risks first, rather than the lovw hanging fruit, the TPA needs to require USDOE to:
a. Retrieve, characterize and treat TRU buried before 1971;
b. Retrieve, characterize and treat ALL buried wastes;
c. Stop Dumping waste in unlined trenches within 90 days; and prohibit USDOE from "storing"

more TRU in unlined trenches or in any noncompliant facility.
d. Investigate the releases from all Low-Level Waste Burial Grounds starting in 6 months, and adopt

a schedule for remediation and legal "closure" under RCRA and Washington's Hazardous Waste
Management Act RCW Chapter 70.105.

e. Ship TRU waste for disposal within the legal limits of RCRA and RCW 70.105 for storage after
characterization or treatment. (Note that Idaho and Nevada both have enforceable agreements with
schedules for shipment of TRU to WIPP).

Response to Comment 17: In June 2002, the Tri-Parties, following public comment, established TPA
milestones (M-13 and M-15 series) to address the investigation and clean up of all 200 Area waste
sites, including pre-1970 burial grounds. The first milestone in that series ((M-13-000) requires a
Remedial Investigation/ Feasibility Study (RI/FS) work plan for all 200 Area Burial grounds and solid
waste landfills be submitted December 2004. Pre-1970 burial grounds are being addressed through the
CERCLA processes. Ecology and DOE currently are working to develop the Data Quality Objectives
and an appropriate sampling and analysis plan to support that RI/FS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the
618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit ROD. This ROD
identifies a technical approach to develop the capability to retrieve, package, and treat, as necessary,
waste generated from the exhumed pre-1970 burial grounds.

M- 16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and TRUM waste generated through CERCLA Actions. This work plan
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will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA decision to
retrieve pre-1970 buried waste.

HSW EIS analyzed alternatives including disposing of LLW generated during post-1970 suspect TRU
retrieval in unlined trenches; however, the preferred alternative is to place this waste in lined trenches.
In addition, DOE and the regulators are evaluating the use of lined trench disposal through the Inter-
Agency Management Integration Team Working Group process.

When the parties negotiated the M-91-03-01 TPA Change Package, worker and public safety,
feasibility of performance, budget and ability to ship waste were all priorities. The parties weighed the
priorities and circumstances surrounding TRU and TRUM waste management and balanced them
against the complicating issue of legal authority that has been with these particular milestones since
their inception. The resulting M-91 milestones reflect the best and most likely to be successful path
forward for accelerating TRU and TRUM retrieval.

Comment 18: The M-91-03-01 change package would be a step in the right direction, if USDOE
dropped litigation challenging the authority of the state and Tri-Party Agreement over the wastes
covered, and challenging the fundamental underpinnings of the proposed actions and schedule.
USDOE has resisted this effort every step of the way and delayed onset of TRU retrieval for years -
just last spring, USDOE Headquarter (it is rumored) barred a similar change package from being
signed. That resistance and delay must not be rewarded by Washington State with these new
concessions.

Response to Comment 18: The legal authority issues regarding who controls and manages TRU and
TRUM waste have existed for a long time. Consequently, the parties negotiated the M-91-03-01 TPA
Change Package recognizing legal issues existed that required formal resolution. The Parties created a
successful resolution to the management of TRU and TRUM by seeking a legal solution in federal
court.

Comment 19: An administrative order is already in place requiring retrieval of suspect TRU buried in
the Low-Level Burial Grounds after 1971. The p-oposed TPA changes, as negotiated, actually relax
requirements from this administrative order. There is no justification that can be offered for agreeing
to a relaxation of any standard or timeline while USDOE continues to attack the schedule and the right
of the State to require these actions. This is not a settlement, so long as USDOE and the Administration
continue to fight these standards in court. Historically, formal agreements between the affected
governmental agencies are required to help ensure adherence to commitments for retrieval,
characterization, treatment, packaging, storage and shipment of waste on the Hanford site.

Response to Comment 19: The Parties disagree with your statement that the draft TPA change
package "relaxes" the retrieval requirements for the post-1970 retrievably stored suspect TRU waste.
Both the draft change package and the Order require the CH retrievably stored waste to be retrieved by
December 31, 2010. In addition, the change package lays out the sequence for retrieving this waste
from the low-level burial grounds. The retrieval requirements of the change package are exactly the
same for the Order for initiating (January 1, 2011) and completing the retrieval (December 31, 2018)
of RH post-1970 suspect TRU waste.

Comment 20: The TPA change package unacceptably leaves no requirement for shipping waste to
WIPP for geologic disposal (as required by federal law);and, there are no facilities at Hanford for
storage or treatment of Remote-Handled TRU (RH-TRU); or approved criteria for characterization,
packaging and shipment of RH-TRU waste to WIPP. The TPA, at minimum, must say that USDOE is
not allowed to add more TRU to this backlog. Incredibly, USDOE plans to do just that. ( See Final
Hanford Solid Waste Disposal EIS and litigation record referred to earlier)
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Response to Comment 20: The M-91-03-01 TPA Change Package provides for storage and
management of RH-TRU waste until the WIPP RH-TRU waste acceptance criteria are developed. It
then requires refrieval actions that are necessarily reliant on WIPP RH-TRU WAC for management
and treatment. DOE is working on the development of the WWPP Acceptance Criteria for RH-TRU
and considered the current state of the criteria in negotiating the related milestones in this change
package.

The M-91 change package does not directly address management of off-site non-mixed TRU. That
issue is being addressed in litigation. The legal authority issues regarding who controls and manages
TRU and TRUM waste have existed for a long time. Consequently, the parties negotiated the M-9 I-
03-01 TPA Change Package recognizing legal issues existed that required formal resolution. The
parties created a successful resolution to the management of TRU and TRUM by seeking a legal
solution in federal court.

Comment 21: The Hanford Advisory Board's advice #143, issued February 7, 2003, identified 8
principles for application to M-91 TPA negotiations. Those principles still need to be incorporated
into an M-91 Change Package:
> Complete waste characterization
> identification of impacts to adding more wastes to Hanford
> regulatory compliance
> enforceable schedules
> appropriate regulatory investigations of releases from burial grounds
> fully burdened costs of storage and treatment
> prioritizing characterization, retrieval, treatment of currently buried waste not barter the addition

of more waste to Hanford for schedule change

Response to Comment 21: The eight HAB principles from Advice #143 and our responses are listed
below:

1. Pre-1970 TRU Waste is not covered in the change package (Advice #143, Principles 4 & 7). The
Board has advised on previous occasions that retrieval of the pre-1970 TRU wastes should be a
high priority. We reaffirm this advice. It is reasonable to assume that the older containers will
have far greater deterioration. Every year of retrieval delay increases the risk that the contents of
these older containers will escape into the environment, complicate cleanup, increase the risks to
workers and increase the cost of cleanup.

Response: In June 2002, the Tri-Parties, following public comment, established TPA milestones
(M-13 and M-15 series) to address the investigation and clean up of all 200 Area waste sites,
including pre-1970 burial grounds. The first milestone in that series ((M-13-000) requires a
Remedial Investigation/ Feasibility Study (RI/FS) work plan for all 200 Area Burial grounds and
solid waste landfills be submitted December 2004. Pre-1970 burial grounds are being addressed
through the CERCLA processes. Ecology and DOE currently are working to develop the Data
Quality Objectives and an appropriate sampling and analysis plan to support that RI/FS work plan
preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in
the 618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit Record of
Decision. The ROD identifies a technical approach to develop the capability to retrieve, package,
and treat, as necessary, waste generated from the exhumed pre-1970 burial grounds.

M-16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and TRUM waste generated through CERCLA Actions. This work
plan will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA
decision to retrieve pre 1970 buried waste.

2. The change package does not provide schedules for TRU waste shipments (Advice #143, Principle
4).
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Response: Although this draft Change Package does not include enforceable schedules for
shipping TRU waste to WIPP, we are working to identify ways to accelerate shipping TRU off of
the Hanford Site.

3. While the change package addresses the carbon tetrachloride burial grounds appropriately, it does
not, in general, require retrieval of the highest risk waste first.

Response: The Parties believe the M-91 change package does place priority on addressing the
highest risk wastes first through enforceable retrieval milestones. Records for waste retrievably
stored in LLBG 21 8-W-4C, the first burial ground required to be retrieved under milestone M-91-
40, indicate that the plutonium inventory represents nearly three quarters of the plutonium
inventory within all of the post-1970 retrievably stored suspect TRU waste burial grounds.

In addition, many of the containers within burial ground 218-W-4C contain soils exhumed from
the 216-Z-9 Crib. These drummed soils contain approximately40,000 grams of plutonium and
volatile organic compounds, including carbon tetrachloride and its degradation products.
Activities are currently underway to capture the releases of these compounds from vent risers
within sections of 218-W-4C. Removal of these suspect TRU drums lessens the potential for
releases to the soil column and potentially the groundwater.

4. The change package does not include provisions covering the shipment of wastes to Hanford
(Advice #143, Principles 1, 2, 3, 4, and 6).

Response: The Parties know of the Board's interest and long history with these issues. Currently
DOE-HQ is taking a comprehensive look at waste issues across the complex. The draft change
package covers waste at Hanford and forecast to be generated at Hanford. Currently, shipments of
TRU waste to Hanford are enjoined (i.e., banned)

5. The ability for remote-handled (RH) TRU capacity must be developed as soon as possible and the
delay of such a requirement by the change package is a concern to the Board.

Response: Hanford continues to work with representatives from the WIPP to track the pennit
modification schedule that DOE believes will enable the disposal of Hanford RH TRU. Once the
WAC are established (assumed to be no earlier than 2006), Hanford will incorporate these
requirements into the RH TRU facility design criteria. We will explore opportunities to accelerate
the start up of RH TRU operations prior to 2012; however, the majority of waste requiring
processing in this facility is not forecasted to be generated until post 2007.

Comment 22: M91-03-01 Change Package: The change package fails to address key principles
urged in the Board's advice, including complete retrieval, and, identification of impacts before
adding more wastes to Hanford.
The whole basis of the change package is being challenged, and USDOE reserves the right to
undermine the most basic standards to avoid application of storage and treatment requirements for
Mixed TRU.

Response to Comment 22: The M-91-03-01 TPA Change Package does address TRUM waste
already at Hanford, not new offsite waste. The Change Request establishes enforceable compliance
schedules for the retrieval, designation, and storage of all suspect mixed waste that is retrievably stored
at Hanford. It also acknowledges that decisions regarding how much waste will be retrieved that was
disposed of prior to May 6, 1970, will be the result of RCRA corrective actions, RCRA closures, and
CERCLA response actions at a later date.

DOE is respecting the preliminary injunction ordered by Judge MacDonald (May 9, 2003) that
prohibits DOE from making shipments of TRU waste to Hanford pending final resolution of National
Environmental Policy Act (NEPA) litigation.
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Comment 23: Even if the State wins in Federal Court, the Proposed Agreement gives USDOE the
right to unilaterally avoid treating retrieved wastes and evade application of the safe storage
requirements for hazardous wastes. The Hanford Advisory Board advised that any agreement must.
provide for all retrieved suspect Mixed Wastes, whether TRU or LLW, be treated and stored in accord
with all applicable standards to ensure safety. In the WMPEIS, USDOE acknowledged that untreated
MTRU posed significant risks when stored, and even after those risks were reduced through treatment,
accidents, fires, transportation accidents, and earthquakes could result in offsite fatalities at Hanford.

Response to Comment 23: All retrieved post-1970 mixed waste will be stored in compliant TSD
facilities prior to disposal. MLLW will be treated to meet Land Disposal Restriction Standards prior to
disposal in a permitted facility. TRUM waste will be placed in compliant interim storage pending
final certification and shipment to WIPP for disposal (or pending treatment, if required as a result of
the pending litigation).

Comment 24: The relevant proposed changes to the TPA state that "DOE may choose" to issue its
own certification that the wastes are destined for WIPP disposal "in lieu" of meeting the standards for
storage and treatment. However, the proposed change package fails to provide any enforceable
schedule for shipping the wastes offsite within the legal deadlines for storing wastes without treating
them. The Proposed, Agreement actually delays when USDOE must have Remote Handled TRU
capacity (and fails to define what type of capacity) until 2012. Thus, wastes will sit for much more
than a decade without having to meet standards for storage or treatment - while USDOE continues to
attempt to add more of these wastes from offsite.

Response to Comment 24: The Parties negotiated the M-91-03-01 TPA Change Package recognizing
there were legal authority questions that directly affect the control and management of TRU waste
shipments, storage, treatment and certification. For the parties to create a successful resolution to the
management of TRU and TRUM, the parties are respecting one another's position while the legal
authority questions are being resolved in federal court.

The M-91 TPA Change Package assures that actions will be taken so that storage of TRU waste
complies with DOE regulations and storage of mixed TRU complies with RCRA and HWMA.
Whether DOE transuranic waste must meet RCRA and HWMA standards for storage and treatment
depends on the legal questions being adjudicated in federal court. Further, the parties acknowledge
that for some period of time RH-TRU will remain at Hanford until WIPP waste acceptance criteria are
developed for characterization and certification.

Comment 25: The HAB board has repeatedly advised that retrieval of the TRU wastes buried before
1971 should be a high priority. It is reasonable to assume that the older containers will have far
greater deterioration and every year of retrieval delay adds a greater risk that the contents of these older
containers will escape into the environment. Focusing on retrieval of the most recently buried and
stored wastes do not reduce the highest risk first. Milestones for retrieval and treatment of the pre-
1970 TRU should be included in this change package and this work should be funded.

Response to Comment 25: The Parties believe the M-91 change. package does place priority on
addressing the highest risk wastes first through enfdrceable retrieval milestones. Records for waste
retrievably stored in low-level Burial Ground 218-W-4C, the first burial ground required to be
retrieved under milestone M-91-40, indicate that the plutonium inventory represents nearly three
quarters of the plutonium inventory within all of the post-1 970 retrievably stored suspect TRU waste
burial grounds.

In addition, many of the containers within burial ground 218-W4C contain soils exhumed from the
216-Z-9 Crib. These drummed soils contain approximately 40,000 grams of plutonium and volatile
organic compounds, including carbon tetrachloride and its degradation products. Activities are
currently underway to capture the releases of these compounds from vent risers within sections of 218-
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W-4C. Removal of these suspect TRU drums lessens the potential for releases to the soil column and
potentially the groundwater.

In June 2002, the Tri-Parties, following public comment, established TPA milestones (M- 13 and M- 15
series) to address the investigation and clean up of all 200 Area waste sites, including pre-1970 burial
grounds. The first milestone in that series ((M-13-000) requires a Remedial Investigation/ Feasibility
Study (RI/FS) work plan for all 200 Area Burial grounds and solid waste landfills be submitted
December 2004. Pre-1970 burial grounds are being addressed through the CERCLA processes.
Ecology and DOE currently are working to develop the Data Quality Objectives and an appropriate
sampling and analysis plan to support that RI/FS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the
618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit Record of Decision.
The ROD identifies a technical approach to develop the capability to retrieve, package, and treat, as
necessary, waste generated from the exhumed pre-1970 burial grounds.

M- 16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and TRUM waste generated through CERCLA Actions. This work plan
will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA decision to
retrieve pre-1970 buried waste.

Comment 26: The requirements for M-91 TRU retrieval have been in place for nearly one year, and
have been under discussion for several years. USDOE should have identified these compliance costs in
its annual budget submission for FY 2004, 2005 and out years. By failing to do so, USDOE again
failed to comply with the requirements of TPA paragraphs 148 and 149, and prevented the public and
regulators from commenting on the adequacy and priorities in USDOE-RL's budget submissions.
Ecology's failure to determine or disclose if there were budget impacts from M-91 can not be entirely
laid to USDOE's lack of disclosure, since several entities including the HAB inquired as to costs and
tradeoffs, and Ecology was in a position to disclose and oppose this action earlier.

Response to Comment 26: Last October when the tentative agreement was signed, DOE directed its
contractor to prepare a baseline change request that realigned the work scope to reflect those proposed
changes. The baseline change request continues to be worked; however, DOE has been able to achieve
the M-91-03-01 commitments within established funding targets.

4. Comments submitted by Anthony Johnson, Chairman, Nez Perce Tribal
Executive Committee

Comment 1: The Tribe understands that the M-91 change package addresses retrieval of all RSW,
designating whether or not it is mixed waste (i.e., has hazardous waste component in addition to
radionuclide component). The change package also addresses compliance schedules for waste that
requires treatment, safe storage and preparation of TRU waste for shipment to WIPP. The Nez Perce
see this is another step forward in processing 200 Area waste and hastening removal of TRU waste
from Hanford. It is clear, in addition, that it is not in the realm of the M-91 milestones to address
disposal.

Response to Comment 1: You are correct about the scope of activities covered and not covered by
the proposed M-91 and M-1 6 TPA milestones.

Comment 2: It also appears to us that these milestones do not address any possible future designation
and disposition of tank waste as TRU waste. If some amount of tank waste can be handled as TRU, we
would like a clearer understanding of what framework regulates its disposition.

Response to Comment 2: The Department of Energy is working closely with the Washington State
Department of Ecology to ascertain what is necessary to proceed with retrieval and packaging of
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Hanford Tank waste determined to be Transuranic mixed waste (TRUM. The permitting process will
include an opportunity for public comment. In addition, the M-45 milestone series addresses closure
of the SSTs. The tank TRUM retrieval activity would be an interim step in achieving the applicable
M-45 milestones.

Comment 3: At the present time the transport of off-site TRU to Hanford is halted and in litigation.
If it should resume after settlements between the Tri Parties, we understand it would be processed in
the same manner as Hanford TRU waste. We repeat a primary concern from the ERWM letter to Mr.
Keith Klein in January 2003 regarding bringing off-site TRU to Hanford. The Nez Perce remain
deeply concerned that the WIPP is not currently licensed to accept remote-handled TRU, and we
expect to be kept informed of the status of that licensing effort.

Response to Comment 3: The volume of RH TRU waste that could be received from off-site
generators for interim storage and certification would be processed in conjunction with over 200 m3 of
RH TRU that are forecasted to be generated from Hanford clean up activities. Hanford continues to
work with representatives from the WIPP to track the permit modification schedule that DOE believes
will enable the disposal of Hanford RH TRU. DOE will keep your program staff informed of our
progress on this effort.

Comment 4: Having shared these comments, the Tribe wishes to acknowledge the efforts the Tri-
Party agencies have exercised to deal with these waste issues, and we hope the matters still in litigation
will be settled in a manner fair to all. Ultimately, it is the health and fate of the Columbia River and its
resources that the Tribe wishes to protect.

Response to Comment 4: The Parties share your desire to expeditiously resolve the litigation in a fair
manner that facilitates the treatment and disposal of wastes generated from clean up activities at
Hanford.

5. Comments submitted by Nancy Koening

Comment 1: I'm writing for the record regarding the proposed changes for the cleanup of buried
wastes at the Hanford site (M-91, M-16). Acceleration of cleanup sounds good. But is it real? And,
of course the Department of Ecology should have authority to regulate what happens in Washington
State!

Response to Comment 1: The M-91 draft Change Package was designed to accelerate retrieval of CH
suspect stored Transuranic (TRU) waste, treat legacy MLLW, and acquire treatment capabilities
sooner for RH and large containers of TRU and MLLW. When this draft Change Package is finalized,
there will be enforceable schedules for retrieving and designating retrievably-stored suspect TRU
waste and treating MLLW.

DOE and the Department of Ecology have a disagreement on the scope of the State's authority over
TRUM, but have agreed to submit that question to a federal judge for resolution.

Comment 2: I am concerned that the workers shown in the photo on the first page of the notice are
not wearing protective gear. One worker appears to be standing in water. Are workers being
protected? These are wastes you cannot see or feel! (reference: fact sheetphoto)

Response to Comment 2: Before retrieving any waste from the burial grounds, workers and safety
and health professionals identify hazards associated with that work. The photo shows workers
retrieving contact-handled suspect TRU waste from one of the low-level burial grounds. Based on the
pre-work hazard analysis DOE determined that no protective clothing was required. Also, one of the
individuals in the photo is an industrial hygienist whose job it is to ensure that the work is done safely.
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Comment 3: Will any of these actions result in more contaminated water? Both Groundwater and
Columbia River Water? Will any of these actions result in downwind air pollution? Will wastes be
solidified?

Response to Comment 3: The work associated with the M-91 and M-16 draft Change Packages will
not frther contaminate ground or surface water nor produce levels of air pollution that exceed state
and federal regulations. The purpose of these milestones is to remove waste from the burial grounds
thus reducing any potential impacts to the environment.

The waste retrieval operations are expected to result in non-liquid waste. Solidification is one potential
treatment for liquid wastes, therefore, it is not expected that retrieval operations will result in a
significant amount of waste being solidified. For newly generated waste or waste in storage, the
method used to treat wastes will depend on the characteristics of the waste and the regulatory
requirements for treatment and disposal of that waste. Based on current characterization data,
macroencapsulation (e.g. grout) of the waste prior to disposal will likely be the required treatment
option for a large percentage of the MLLW in storage or forecasted to be generated in the future.

Comment 4i There's been so much waste of dollars - we need to get on with the task at hand!

Response to Comment 4: The Tri-Party Agreement agencies are committed to cleaning up the
Hanford Site. As of March 1, 2004, 2221 drums of waste were processed and shipped offsite to the
Waste Isolation Pilot Plant in New Mexico.

6. Comments submitted by Calvin Rinne

Comment 1: I applaud your coordinated efforts to address the environmental risks at Hanford posed
by the radioactive elements classified as TRU beginning in 1970. It seems that those same elements,
generated before 1970, pose the same environmental risks. If this approach is right for TRU, then it
should be right for the elements that this classification defines, without respect for generation date.
Conversely, if the approach for treatment of pre-1970 TRU (forgive the term, you know what I mean)
is good enough, then the same should be good enough for post-1970 TRU. I urge the Agencies to
agree on what is the right approach, and to follow that approach consistently.

Response to Comment 1: Pre-1970 waste is addressed in other TPA milestones. USDOE plans to
characterize pre-1970 waste under RCRA past-practice or the CERCLA processes to determine what,
if any, remedial actions would be required before closing any facilities, waste site or burial grounds
that contain this waste.
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ENCLOSURE 2



Federal Facility Agreement and Consent Order
Change Number ' Date

M-91-03-01 Change Control Form April 22, 2004
Do not use blue ink. Type or print using black ink.

Originator Ecology Phone

Class of Change
[X] I - Signatories [] II-- Executive Manager [ III- Project Manager

Change Title
Modification of Hanford Federal Facility Aareement and Consent Order (Agreement) M-91 Series provisions.
Description/Justification of Change
The M-91 milestone series was originally created to establish schedules for the construction and operation of
facilities the Parties believed would be needed to manage transuranic waste and low-level waste. These milestones
also included requirements calling for the development of project management plans for these types of waste.
Because efforts to establish facility milestones did not expedite the processing of waste, the Parties have agreed to
modify this milestone sei-ies. (Continued on next page.)

Impact of Change
Approval of this change package, an associated M-16-03-03 change package, and the accompanying Settlement
Agreement, resolves DOE's appeal of Ecology's Administrative Order No. 03NWPKW-5494, DOE's appeal of
Ecology's March 10, 2003 Final Determination, and all disputes concerning HFFACO milestones M-91-01 and M-
91-03. The approved change package supersedes the former M-91 milestone series. (Continued on next page.)

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, DOE's Annual Land Disposal
Restrictions Report, the Hanford site Integrated Priority List (IPL).

Approvals

-/ L _ Approved Disapproved
Ecology Date

e5Y//-/ / __ _ ~ Approved Disapproved

DOE-PE Dat

L. JOH I, INAL ADMINISTRATOR - 5 1 6 Approved Disapproved
EPA , REGION 10 at

The descriptions in the "Description/Justification of Change" and "Impact of Change" sections provide general
information intended to describe in broad outlines the import of these changes. In the event of conflicts between
these general sections and the Settlement Agreement and milestones, the Settlement Agreement and milestones
prevail.



M-91-03-01 HFFACO Change Package 2
April 22, 2004

Description/Justification of Change (continued)

For purposes of this M-91-03-01 Change Package, the parties have agreed as follows:

1. All retrievably stored waste is suspected of being mixed waste;
2. Retrievably stored waste will be managed as mixed waste unless and until it is designated

as non-mixed through the designation process (WAC 173-303-070 through 100);

This change request establishes enforceable compliance schedules for the retrieval, designation2

and storage of all suspect mixed waste that is retrievably stored at Hanford. For mixed low-level
waste (MLLW) that requires treatment and is currently in storage or will be newly generated, this
package also includes compliance schedules for its treatment. This change package addresses
issues of treatment and certification of mixed transuranic waste (TRUM) in light of pending
litigation regarding the State's authority to impose such requirements. Specifically, and as set
forth in more detail in the accompanying Settlement Agreement, requirements in this change
package for treatment or certification of TRUM will not apply prior to a final appealable
judgment on the merits is obtained in Washington v. Abraham, No. CT-03-5018-AAM, on the
question of whether such wastes are subject to Land Disposal Restrictions (LDR) treatment
requirements and LDR storage prohibitions, and will not apply thereafter with respect to any
wastes determined by said judgment to be exempt from LDR treatment requirements and from
LDR storage prohibitions by virtue of the 1996 WIPP Land Withdrawal Act Amendments,
unless the judgment is reversed on appeal.

In regard to wastes disposed of prior to May 6, 1970, the parties acknowledge that the decisions
regarding whether, when, and how much waste will be retrieved will be made as a result of
RCRA corrective actions, RCRA closures, and CERCLA response actions. For operable units
that include burial grounds where waste was disposed of before 1971, the HFFACO already
requires completion of all 200 Area RI/FSs and RFI/CMSs by December 31, 2008, and
completion of all 200 Area remedial actions by December 31, 2024. Following issuance of the
decision documents for these Pre-1971 200 Area burial grounds, DOE will submit work plans to
Ecology. The work plans will be submitted for approval pursuant to HFFACO Action Plan
Section 11.6. DOE will submit draft change packages with the work plans and shall include
proposed milestones, as required by Action Plan Section 11.6. Such change packages shall
contain milestones for completion of remedial actions including but not be limited to milestones
for retrieval, designation and, if required, certification of any transuranic waste that the decision
documents determine must be retrieved.

For contact handled (CH) MLLW containing LDR constituents that is newly generated after June
30, 2009, DOE shall treat it to meet LDR treatment requirements in compliance with WAC 173-
303-140 and by reference 40 CFR 268.

2 As used in these introductory sections, "designation" refers to the process set out in WAC 173-303-070 through
100 for characterization of waste under RCRA and the Washington HWMA, and not to the term used in section
9(a)(1)(H) of the WtPP Land Withdrawal Act.
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These milestones do not separately address the retrieval, storage, or treatment of Greater Than
Category 3 (GTC3) waste because GTC3 waste is a sub-set of LLW. The retrieval, storage, and
treatment of the mixed waste portion of waste that would be classified as GTC3 waste is
addressed by the milestones in this change package that apply to MLLW.

Impact of Change (continued)

This change package adds interim milestones M-91-40 through -45. Interim milestones M-91-40
and -41 address the retrieval, designation and storage of Hanford's Retrievably Stored Waste
(RSW). Interim milestone M-91-42 addresses the designation and treatment of newly generated
contact handled (CH) waste and CH waste currently in above-ground storage. Interim milestone
M-91-43 addresses newly generated remote handled (RH) low-level waste, newly generated
boxes and large containers of CH low-level waste, RH low-level waste currently in above-
ground storage, and boxes and large containers of CH low-level waste currently in above-ground
storage. Interim milestone M-91-44 addresses newly generated RH transuranic waste, newly
generated boxes and large containers of CH transuranic waste, RH transuranic waste currently in
above-ground storage, and boxes and large containers of CH transuranic waste currently in
above-ground storage. Interim milestone M-91-45 requires DOE to report annually to Ecology
on DOE's progress in completing work relating to RH waste and boxes and large containers of
RH and CH waste.

This change package also modifies several existing milestones. M-91-00 is revised to focus on
completion of the acquisition or modification of facilities for retrieval, storage, and treatment of
Hanford Site's RCRA mixed and suspect mixed transuranic and low-level waste. Except as
expressly provided herein, the M-91 milestone series addresses RCRA suspect mixed and mixed
wastes. Completion of these milestones does not preclude the later application of CERCLA
authorities to the wastes addressed by this series. (Concurrent with the execution of this change
package, DOE and EPA will execute a change package regarding facility requirements relative to
capabilities for managing CERCLA TRU/TRUM waste. Ecology, EPA, and DOE have agreed
to segregate RCRA and CERLCA milestone requirements in the interest of reaching a resolution
of disputes and pending litigation between Ecology and DOE. Such agreement does not reflect a
decision to abandon integrated cleanup strategies contemplated by other provisions of the
HFFACO.) In addition, this change package adds to M-91-00 definitions applicable throughout
the M-91 milestone series. M-91-01 establishes a date for completion of acquisition and
modification of facilities and/or capabilities needed for storage and treatment/processing of
Hanford Site Post 1970 RH-TRUM and suspect RH TRUM, TRUM in boxes and large
containers, and suspect TRUM in boxes and large containers. M-91-03 requires periodic
revision of DOE's TRUM and Mixed Low-Level Waste Project Management Plan (PMP).

Finally, this change package also deletes interim milestones M-91-07 and M-91-22, and target
dates M-91-08-TO1 and M-91-21-TO1.

As noted above, to the extent that M-91 milestones address LDR treatment requirements and
LDR storage prohibitions as applied to TRUM, they do not apply prior to a final appealable
judgment on the merits of the LDR Storage and Treatment claim in Washington v. Abraham, No.
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CT-03-5018-AAM, and after such a judgment, only as set forth in the accompanying Settlement
Agreement.
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IN RECOGNITION OF THE NEED TO MODIFY AGREEMENT REQUIREMENTS GOVERNING THE
MANAGEMENT OF HANFORD SITE MIXED LOW-LEVEL WASTES (MLLW) AND TRANSURANIC
WAST ES, THE PARTIES AGREE AS FOLLOWS:

COMPLETE THE ACQUISITION OF NEW FACILITIES,
MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR
RETREVA, STORAGE, AND TREATMENT/PROCESSING AND
DISPOSAL OF ALL HANFORD SITE TRU/TRUM, LLMW, AN-D

W \G3-RANRA MXEDP A&USPEE ttDh1rEYE

iTRA.$*MAIC wAST

COMPLIANCE WITH TH4E WOR-K SCHEDULES SET FORTH TN
THIS M 91 SEMJES IS DEFINED AS TH4E PERFORMANCE OF
SU4FICIEN T W ORK TO ASSU4RE WITH1 REASON-L
CERTAINTY THAT DOE WILL ACCOMPLISH SERIES N 91
M4AJOR AND ITERIM4 MILESTOINE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED
SCHEDULE BASELINES) AND ASSOCIATED WORK
DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT
WITH1 THE REQUIREMENTS OF THIS AGREEMENT.
]\Xf'lflTC' A TnNT fli nrw ('fMTrD A flrfD U A QT71 IMfQC A NTT\

TO BE
DETERMINE
D*

1001UANTCECflV A QQoCIATEn ThE IX lDV TTDflCTfl1Q

A Nn/QR AT TTfRDI7 A TINIXTO THAT AD r\T rIMQTV'rTT

WIFITU Afl>rEMxINT DtRU UI"EMNXTTQ OT ALT NrrT ml?

FINALIZED PP40R TO APPROVAL OF AN AGREEMENT
CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT
ACTION PLAN SECTION 12.0

'FA | T  >4QU
0411 WE\IN
4 ll.E__ _ :'

) 17 7-FD:S\ S IC~lAL R H\lA

M-91-00
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9E 'llIV F RS I

T~ ~ 19f, R 6

WHIH NYBECESS\RY FO TE NINU OF PR

M........(w....... .......
.- 91-01 \COPL ETA E \( H E I .TON \F 6/30/2012
oTN\W AICE OLIES M EIFICA A OF

* EIOTTI N OF SCHEDLE OR FACILITY IODFLCATINN

WHCICMAE NECESSAY FORTHMAGENTOPR

TACE OF OPERALE UNIT RECORDS OF DECI ION (ROD.

MOPLETE TF- AC UHI S PESITION OF L0 /0T

D()N<M II D NEW FAII EENS MODIFICTION OF

ESTINGl FACILTIES NAND/OR MODFITO OF PLANNED R

FAITIES EClESSARY-\O IH\]SRESlET

M-91- STORAGE AIT4 TRAUTEN/PROCAEAIGPIRTAOR /02

DISPOSALT OF ALL HANTFORD SI POST '1970 TRCUTRUM
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CONTAINERa.

NOTETHERQU1REMN$OF I MI LESTONEWITH
REGARDTO CNQSrTIONOF
CAPAJETE 'RA/RACQITN 'F NWACILITIES
MODIFIATION 9F$ESTING FACELITIES AD -iR
M~oDIRA TloN QFnPANEDr FL TwESNECssAY FOR
REATMETRCEsSNG F HFOsITh9ST 1970""

LAPCE CNTANER D NTAPES TOCAPABILITIES

AR TI

CERJFIATON N IEU0FSUC TEATEN) K R

SUBMIT REVISIONS OF THE HANFORD SITE TRU/TRUM AND
MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN
(PMP) TO ECOLOGY PURSUANT TO AND IN COMPLIANCE
WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5
AND ECOLOGY'S MARCH 10, 2003 M 91 MILESTONE SEPES

DOE\ -\ REVISIONSHNP L
SHALL BE SUBMITTED ON 12/31/2003, 3/31/2009 AND

3/31/2013. EACH REVISION IS A DISTINCT WORK
REQUIREMENT INDEPENDENTLY SUBJECT TO THE
ENFORCEMENT PROVISIONS OF THIS AGREEMENT.

1 0 SU. KUPN. ' Cl W101E

DUE DATES
AS
INDICATED
IN THE
DESCRIPTIV
E TEXT OF
THIS
MILESTONE

M-91-03
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23 1/Y

DOEI\ T0% WLB TSUBMITTE TI TOOS

FOR EIWADAPOA A, PRIMAY tfFYNT
PURSUAT~ T AO AGEMN ACTIO PASETO9..1

NE W SITP 0 RD A C 1

CO R C PRR S Wfl \ R SUBMT\ED
\tOT Pr 410 y4kt P \014

cLlRff S! l R R A ~O 0S44

RO4M .\4 jj$ WIL BE SUBIE TO ECOLOG
FO REIE AND APROA ASRIAR DOUET

PURUAT TO P AGREMEN CTION PLA SECIO 9..

DO SH EAL IMPEMEN TE PLAN AS-4 APPOVD.-9-

T NE PEEMPN SITTNED INE ACCODANE WITH THIS
MIELETONO APROVME, LL SLPERECEDE ALM9

PRMP ' PPS SUSL\ SITED. -14 N -14>O
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M-91-05-
TOI

COMPLETE AND SUBMIT RGE T AETRUMR1US §T \ WUM

R ~'N~4fSERSRETRIEVAL AND
PROCESS ING FACLITY ENGINGEERING
STUDY/FUNCTIONAL DESGN CRITERIA STUDY TO
ECOLOGY FOR FAClrIES REQUIRED BY M--

THE TRUTRUM ENGINEERING/FUNCTIONAL DESIGN
CRITERIA STUDY WILL COVER ACTIVITIES/FACILITIES NOT
CONSIDERED COMMERCIALLY VIABLE AS DOCUMENTED
IN THE APPROVED TRU/TRUM PMP AND ASSOCIATED
AGREEMENT CHANGE REQUESTS.

12/31/2007

M 91 07 COMPLETE PROJECT W 113 FOR POST 1970 CH TRU/TRUM 9,0/2004
RETREVAL

M 91 0 COMPLETE CONSTRUCTION AND INITIATTE HOT 6/0/2005
T0- OPERATION OF R1I ANTD LARGE SIZE TRU TRUP

PROCESSING FACILITY (A FINAL ACQUISITION SCHEDULE
FOR THIS FACILITY WILL BE ESTABLISHED AS AN4 INTERIM

_______MILESTONE NO LATER THAN DECEMBER 2000).______

M-91-12 COMPLETE THERMAL TREATMENT AND DISPOSAL OF AN 12/31/2005
ADDITIONAL 360 CUBIC METERS OF CONTACT HANDLED
LLMW. THIS BRINGS THE CUMULATIVE TOTAL TO AT
LEAST 600 CUBIC METERS OF CONTACT HANDLED LLMW
THERMALLY TREATED AND DISPOSED OF.

M-91- COMPLETE THERMAL TREATMENT AND DISPOSAL OF AT 12/31/2004
12A LEAST 240 CUBIC METERS OF CONTACT HANDLED LLMW.

M-91-15 COMPLETE ACQUISITION OF FACILITIES A ND 6/30/2008
CAPABITII SAND INITIATE TREATMENT OF RH ,

\ 4 DM~MR RL4W HMal NBOEAND LARGE CONTAINER (CH) LLM1  j

M-91-20 T PLANT IS READY TO RECEIVE THE FIRST CANISTER OF K 12/31/2002
BASINS FLOOR AND PIT SLUDGE, [Completed]

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL
T PLANT READINESS ACTIVITIES HAVE BEEN COMPLETED
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TO ACCEPT PIT AND FLOOR SLUDGE. READINESS IS
DEFINED AS THE ISSUANCE OF THE READINESS TO
PROCEED LETTER BY THE APPROVAL AUTHORITY.

N4 91 21 COMPLETE PHYSICAL ACTIVITIES AT T PLANT NECESSARY -11,9429003
T-- TO STORE CANISTER ANTD FUEL 7ASH SLUDGE.

THIS TARGET IS COMPLETE UP ON THE DECLARATION OF
COMPLETION OF M ODIFICATIONS REQUIRED TO STORE
C__ _C/A1STER AND FUEL WASH SLUDGE IN T PLANT.

M-91 22 T PLANT IS READY TO RECEIVE CANISTER AND FUEL WASH 02/29/2004
SLUDGE FROM K BASINS.

THI1S INTERI MILESTONE WILL- BE CO0MPLETE WHEN ALL
T PLANT READIESS ACTIVITIES HAVE BEEN COMPLETED
TO ACCEPT CANISTER AND FUEL WASH SLUDGE.
READIESS IS DEFINED AS THE ISSUANCE OF THE
READINESS TO PROCEED LETTER BY THE APPROVAL
AUTHORITY.

~ 446
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STORAGE AND TREATMENT CLAIM IN. WASHINGQN.
ABRAHAM, NO. CT-03-5018-AAM, AND AFTER SUCH A
JUDGMENT, ONLY AS. SETFORTH'IN THE
ACCOMPANYING~~SETTLEMENT AGREEMENT.

5 EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

REGARDING: (1) NEWLY GENERATED CH WASTE; AND.(2)
CH WASTE CURRENTLY IN ABOVE-GROUND STORAGE (Qt
INCLUDING CH WASTE CURRENTLYIN ABOVE-GRR
STORAGE IN BOXESAND LARGE CONTANERS)

i. DOE SHALL4DESIGNATE ALLNEWLY PENERATEDH
WASTEAT TIEYNT. ORGENERATION. SUCH
DESIGNATION SHALLtCOMPLY WITH THE
REQUIREMENTS OF WAC 73-070 THROUIHq1

2.ATHERE ARE 5,066 CUBIC2METERSOF.CH-MLLW IN
PERMITTED STORAGE AT DOE'StCENTRALW'ASTE
COMPLEX (CWC) AND ELSEWHEREATNORDAO
12/31/02 (AS IDENTIFIEDIN OE HFFACO MILESTONEf
26-0 1 LDR REPORT MLLW TREATABIITY GROU PtfsI
02 THROUGH M:LLW:1t0,EXC-L-UDING, MLW-07) THA',,
N OT BEE TREATEDTO MET DR REQUIREMETS
(THIS VOLUME DOES NOT INCLUDE 600 CUBICOMETERS
OF WASTE REQUIRING THEMAL TREATMENT A
WASTE$.4 EQUIrnEDyTO$BE TREATEDBY206JNF
HFFACO MILESTONES lM-91-1 2 AND M-9l -2A). DE'S
2002 LDR REPORT ESTIMATES THAT-IT.W]LLGENERATE
AN. ADDITIONAL ANAL VOLUME OF APX'
330 CUBICMETER&OF CEMLW(AS WASTETYRPS
DENTIFJED )N DOE'HFFACORMILESTONE M-2,-QD
REPRqT LwuTREA-TAiLTYGRPS MLLW,2
THROUGAMLLW-10,.EXCLUDINGMLLW-07) DOE.\VILI
RETRIEV APRXMTEY80CUBiC EER.F'
MLWB2s jIN]ADDITO TO M G
REQUJREMENTS Olt91-42 A -191-12A, DlORAI
TREAlT TEWASTE DESCRIBEDtABOVE TcrEET0'RREQUIREMNTS O:AC DL MEIG

HE__

MiTMUM 3 I E FLLOWNGd

A. 1630 CUICfMEEkS(f5CMUfL'TTiVf)SHALP

DUEtDATES

INDrIC ED

DESP;TIV.
E TEW F
THIS
MILS'iml

NI-93§42
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TREATED BY 12/3 i/04,
B 3260 CUBIC METERS BY (CUMULATI E) SHALUrBE

TREATED BY. 12/3 1/0,
C. 4890 CUBIC METERS (CUMULATIVE) SHALL BE

TREATED BYd 12/3)/06,
D. 6520 CUBIC METERS (CUMULAT!VE) SHALL BE

TREATED BY;12/31/07,
E 8150 CUBIC METERS(CUMULATIVE) SHALL BE

TREATEDB fBY 231/08, AND
F.' COMPLETE TREATMENT OF ALL CH-MLLW (5066

CUBIC METERS IN STORAGE'AS OF 12/31/02 AS
DESCRIBED ABOVE; AND RETRIEVED CH-MLLW ANP
NEWLY GENERATEDtCH-MLLWINTHE
TREATABILITY GROUPS DESCRIBED ABOVE, 4 QF
6/30/09) BY 2/31/09

IF CH-MLLW IN THE TREATAB]LITY GROUPS SUBJCTJQ
THIS MILESTONEGENERATED DURING6THE-PERIOI)
FROM 12/3 1/02- THROUGH 6/30/09 IS TREATEDTOiLDI;
STANDARDS PRIORTO DELIVERY TO STORGE OR
ISPOSA'LTHEUORIGINAL PR'EATMENT VOtUE RK

THAT<WSTE_ HALLBECOUNTEI TVOWARD MBETlNG
THEOL.ME RQUEMENTS OFJTES MLESTON~
EXCEP4'FOR WASTEALREADYCIN PERMnITED STOACE

TREATMENT T EC I'E
TOWAD EETQ 3N THvOLUE REQIEEB
THS ME N FTATALVOLU

G A RR EEWOVERED
THIS MILESTONEIS LOWER THAN TxE ESTIMATED
VOLUMESANTICIPATEDBY THESE ESoS
W1LLONLY E REQUIRED TOTREATTHE VOL UNfE OE
WASTE GENERATED, RETR EVED3AND/O WIN STORAGE
IF THE ACTUAL VOLUME OFVNEWLY GENERATE[Y OR
RETRIEEDCHMLLW COyERED BY THIS MLSOE1
SIGNIINLYMOREBTHAN4TIaE ESTT MXTEDXQVO1U4S

ES

PWAIS' MA bEETO REISE THESE

kEFERECX4F

4.THRBAR;APRXMATLS§44& CUBIaME*TE WY
_ _ _ _ _ _ _ - T H U M bC P M T T D- S T E X 's CN"f I_ _ _ _
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WASTE COMPLEX (CWC) AND ELSEWHERE AT.HANFORD
AS OF 12/31/02. DOE'S 2002 LDR REPORT ESTIMATES
THAT IT WILLGENERATE AN ADDITIONAL ANNUAL
VOLUME OF APPROXIMATELY 220 CUBIC METERS O
CH-TRUM AND DOE ESTIMATES THEYWLU RETRIEVE
APPROXIMATELY 16090 CUBIC METERS OF CH-TRUM By
2010. CONSIDERING THESE ESTIMATES AND THE
CONSIDERABLE UNCERTAIINTYASSOCIATED WITH
THEM DOE SHALL TREAT THE WASTE CATEGORIES
DESCRIBED ABOVE TO MEET LDR REQUIREMENTS ON
THE FOLLOWING SCHEDULE:

700 CUBIC METERS BY 12/3 1/04;
* 1,800 CUBIC METERS (CUMULATIVE)BY.12/31/05';
* 3,000 CUBIC METERS (CUI ATIVF) BY 1 231/06%
* 4,200 CUBIC METERS (CUMULATIVyBY 12/31/07
* 5,400 CUBIC METERS (CUMULATiVE BY. 12/31/08
* 6,600 CUBIC METERS (CJMULATIVE BY 12/31/09
* 7,600'CUBIC tI E'-ERS(CUMUIZATIVE) BY12/3 1/ 9
, 8 600 CUBC MCETERS JUMOLATIVE) ,PY, 12/31/ i

IF THE ACTUALVOLUME OF NEWLY GENERATEl
RETREV'ED CHTRUM.COVERE.D BYTHIS MILE STjI$
LOWER THAN THE ESTIMATEDNVOLUMESANTICI ED
BY THESE MILESTONES DOE WILUttI BE REQUITRED
TO TREAT-THE VOLUME OFWASTE GENERATED
RETRIEVED'AND/OR IN STORAGE.IWFTHE #CTUI
VOLUME OF NEWrLY GENERATED ORRETRIEVE Ep
TRUICOVERED BYTHIS MIL.ESTONE JS SIGNIFIANTLEY
MORE THAN THE ESTIMATEDVOLUMESITHE PMTESj
MAY AGREE TO REVISE THESEREQUIREMENTS

5. FORCHTRANSURANICWATENENMLYGNERATEDTON
OR 'AFTE E7/1/ 1THAT IS DESIN TED I oACCOD4a
VITH WC i7 3-3o 070 THROUQGH '10 'A SMI AMED AS

CONTAINING LDR.RESTRICTEDCONSTITU.ENTShDQ
SHALL TREAT SUCH WASTESTO MEET LDR
REQUIREMENTS PURSUANTTO WAQ173-303 40 WITHIN

DQEMvAY CHOOSE TO COMPLETE CERTIFICATION O jH
TRANSURANICWASTE FOR DIkPdSX ATwIPm IE
LDR TREATMENT; PROVIDED THTECOLOGYISfOTFI
IN WRITING OFSUCH.COMPLETION OF CERTICATI
ANDONLY IFAS OFTHETIVIF OFCERTIFICATION ORDVJ _______
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VIRTUE OF CERTIFICATION, SUCH WASTE IS EXEMPT.FROM
LDR TREATMENT REQIMREMENTS iF BOE CHOOSE FT
CERTJEYlIN LIEU OF TREATMENT, ITMAYMEETTHE
VOLUME REQUIREMENTS SPECIFIED IN THIS MILESTONE
FOR ANY GIVEN YEAR BY CERTrYINGrCH TRU ORYH
TRUM, PROVIDED THAT 1) ALLCHTR ED
STORAGE AS "OF: 12/31/02IS TkEATEDTO MEET LDR
REQUIREMENTS OR CERTIFIED BY 2/31/2006 AiN ' 2)ALU
CH TRUM IN PERMITTED STORAGE AS 6E 7/iI Is i#XAlE
TO MEET LDR REQUIREMENTS OR IS CERTIFED BY
12/3112911.

NOT ETHE RE.QUIREMEN TS OF ITEMS 4 AND 5 OFTHI
MILESTONE DO N.T APPLYPRIOR T FINAL
APPEALABLE JUDGMENT.ONTHE MERITS OF THELDR
STORAGE AND TREATMENT CLAIM I W 66AINGTOY
ABRAHAM NO. CT-03-5018-AAM, AND AFWTR SUCHA
JUDGMENT, ONLY<AS SET FORTH IN THlEACCOM$PANYING
SET TLEMENTAGREEMENTL'IN THE EVENTJTHAT TE 444
OR 5 BECOME APPLICABLE, AMOUTS uF tH T(4RU
CERTifIED BETWEEN THE FFECTWE'DATE DF T1i
CHANGfE PACKAGEAANDTHE DATE ON WHICH flT g4
BECOME APPICABLEVSHA COUNT TOWARDS
SALTIS __0SATIFACTQN QF TH EOBUIGATIONS_ NITEMs)iMD3

&6- EACH REQUJIREMEN4T OF tTS MLESTONIS
CONSIDERED ADISTNTORK RE

NDEPNDENTLYSUBJ ECT ETOOTHEENFORCEMENT
PROVISIONS OF THE AGREEMENT.

REGARDING> () NEWLYGENERATED RH LOW-LEVFj
WASTE;X(2NEWLYGENERATEMOXES AND LARGEf
CONTAINERS OF;CH LOW-LI EI: ,-(3) RH L f
WASTE CURRENTLYINABOVE-GROUND STR A 4
BOXES AND LAGqE COTASNERS F CH LO\wVEE+
WASTE CURRENTLY IN:ABQYE-GQOUND STORAGE,

THEREARE 81 CUBIC METERS OF RH-MLLW IN PER-~TTED
STORAGEATDOE'S'C ENTRAL WASTE.STORAGE CdMP 7'
(CWC) AND ELSEWHE AT, JANORDl AS dF2/r/2

ENTF EDOYE.HFF CO- ESTONE2D
liEORTMIJRTE TABILIT GQUSMISi7T

HAS $0? BEEN TEAT.E OME DRRQIEES

DOEWLENERATEAN ADDITIONALYEARtyOL
OF 28iCBCMTR O AT NTISTETBL

DUEDATESAS
tINDIOAThI
IN IT

THI,

M-91-43
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GROUP. IN ADDITION, DOE WILL RETRIEVE
APPROXIMATELY 800 CUBICMETERS BY 2010 THIS
INCLUDES VOLUMES OF RETRIEVEDQRSW

W DOE SHALLIDESIGNATE ALl RH LOW-LEVEL WASTE
AND BOXES AND LARGE CONTAINERS OF CH LQWI
LEVEL.WASTE CURRENTLY IN ABOVE-GROUND
PERMrTTEDSTORAGE (AS OF JUNE430, 2093) ACCORIlNG
TO THE REQUIREMENTS OF WAG 173-30Q-70 THRQUGU
100, BY DECEMBER 31, 2008-

2 DOE SHALL DESIGNATE ALL NEWLY GENERATEDR
LOW-LEVEL WASTEANDTRANSURANICWASTE.A
NEWLYGENERATED BOXES AND LARGE ONTAINERS
6F CH-LOW:LEVELWASTE ATTHE POINT OF
GENERATION. SUCHPDESIGNATIONSHALT COMPLY
W1TH1THE REQU1REMENTS Q \-AC 1733 -07
THRQUG34 1001

t DOE'SHALL BEGN TREATING RH 'MLLWAAND BOXE
AND LARGE CONTARSOFCH MLLW TO V E7 US
TREATME] )EULMNSAF IIU AfO

300CUICME E ER E AR-BEGINNINGNO'LATER
THANJU'N 3Q0 OF 2008.-'J7I TERE ARE.NOT3O0 COBIC
METERSaOFRH MLW'AND BCXS AND ARGE
CQNTAfNERS'9F CHMLLW I$TORAGE INANIQ

ONLY THAT.AMOTT SN STORAGE. IF R
M,$LLAW~lT RATBLT GR~fPIS ~ETT'fH

MLESTNEEAT G E TO M

4231/O2 THRQUGH 63/9I~RATDT DSTA~IIJADS Z0~Q4S TEADTO LDR,
STANDARRT DELYERYTO STORAGE'OR

DISPPSAI , THFOiUI ,P ERAThJEN4TYVOLP$4E
THAT WAST HAILkBE COUNTEDhTO WARDMETN
THE LUMEREQUIREM THIS MILESTO
EXCEPTFOR WASTE ALREADY IN PERMITTED
STORAGE,' TEATME~T OF CERC~iA WASTE WfItTi

tECOUNTEDt TOWARID3MEETING THE VOiLUME
REQIRMENSRFPTIS$MILSTDONE4IF 4CTU

VOLUMFv-S OF NEWLYrGFEA TE1ORRETRIByEDRH

§IGNIFrkANTtY MO~HNTEETM E
Q0LUM1ESTHI$I FSOEWIBERVSDT
REFLEGCT ACTUAfl VOLUMES!

4. EACHELEMENTOF ilS MIIISTONtIS5/2ONISDiRE A.

21M-91-03-01l HFFACO Change Package
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DISTINCT WORK REQIREMENT INDEPENDENTLY
SUBJECT-TO THE ENFQRCEMENT PROVISIONS OF:TiR
AGREEMENT.

M1A4 REGARDING: (1) NEWLY GENERATED RH TRANSURANIC F442 D EE
WASTE; (2) NEWLY GENERATED BOXES AND LARGE AS
CONTAINERS OF CH-TRANSURANIC WASTE; (3) RH INDCTD
TRANSURANIC WASTE CURRENTLYIN ABOVE GROUNS LN THE
STORAGE; AND (4) BOXES AND LARGE CONTAINERStOF C D ESQRJT1V
TRANSURANIC WASTE CURRENTLYN ABOVE-GROUN
STORAGE. THIS

1.DOE SHALL DESIGNATE ALL kH TRANSU RANIO\YAE
AN BOXES AND LARGE CONTAINERS'OF CH
TRANSURANIC .WASTE CURRENTLYIN ABOVE5 GWClh
STORAGE (AS OF JUNE,30, 2003) ACCORDING TOTHE
REQUIRIEMENTS'OF WAC 173-303-070 THROUGOI--1, BY
DECEMBER~ 31; 2012.

2. DOE SHAL DESIGNATE ALL NEWLY OENERtATEDAni
TRANSURANIC WASTE ANDBOXES !AND LARGE
CONTAINERS OF TRANSURANIC WASTEAT THE POINTI
OF .GENERATION. SUCH DESIGNAT.ION t SALLOMPSY
WITH THE REQUIREMENTS OFWAC 173-303-070
THIRQUGIH 100.

N- DOE SHALL BEGNTR$kTIN6 RH TRUM ANDB6iS$
AND LARGE CONTAINERS OF CH TRUMTO MEET IDZ
TREATMENT REQUREMENTSAT A M NIMUgt f
300 CUBIC METERS PER YEAR BEGNNTINGNOL4TE
THAN JUNE'30, 2012. IF THERE ARE NOT 360 CUBIC
METERS:OFRH TRU AND BOXES AND LARGE
CONTAINERS OF CH TRUM IN STORAGE IN ANY GN4'f
YEAR, THIS MILESTONE REQUIRES THAT D PfTREAT
ONLY THAT AMOA TTHAT IS IN STORAGE IJJ4JlI
VOLUMES OF 1NEWL ENERATED -OkfREiVEP b-I
TRUM AND BOXES AN'D LARGE CONTAINER tRUiM ARE
SIGNIFCANTLYMORE TH ADNTHE ESTIATED
VOLUMES FSMIIESONEWyLL BERE RFyJSEDbT-
REFLECT[ACTUALUVOLUlNIE S.

4.-S.T0N'E'.QENEAHTEDR TRUVGENEITJE
AFTER 12/3 1'/l8 THATJS ESIGNATED IN. ACCORD
WITH WAC173303-070 THROUGH 100 AS MIXED
'AS- CONTAINNG LDR RESTRICTED CONSTITUEN T&___
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SHALLTREAT TO MEET LDR REQUIREMENTSWITTIN
ONE YEAR OF GENERATION.

DOE MAY CHOOSE TO COMPLETE CERTIFICATIO4b OFSJ(GHI-
WASTES FOR DISPOSAL A T WIPP IN LIEU'OF LiR
TREATMENT,-PROVIDED THAT ECOLOGY IS NOTIFIEDIIN
WRITING OF SUCH COMPLETION OF CERTIFICATION ANI'D
ONLYIF, AS OF THE TIME OF CERTIFICATION OR BY
VIRTUE OF CERTIFICATION, SUCH WASTE IS EXEMk1PTg
LDR TREATMENT REQUIREMENTS.

NOTE: THE REQUIREMENTS OF ITEMS 3 AND 4 0F.TIS
MILESTONE DO NOT APPLY PRIOR TO A FINAL
APPEALABLE J'UDGMENT ON THE MERITS OF THE LDR
STORAGE AND TREATMENT CLAIM IN WASHINGTON -kj
ABAHAAM, O., CT-03-5018 2AAM, AND AFTER SUCH A
JUDGMENT, ONLY AS SETFQRTH IN THE IACCOiPANjG
SETTLEMENT AGREEMENT.'

5. EACH REQUIREM-IENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT_
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

BY SEPTEMBER 30 OF EACH YEAR,;DOE.SHALUSUBMN TO
ECOLOGY.AREPORT DESCRIBING COMPLETED-AND
SCHEDULED.WORK RELATING TO RR WASTE AND BOX
AND LARGE CONTAINERS OFRH AND CH WASTE ___

PERFORMED IN ACCORDANCF WITH THE REQUWIREEfS
OF THIS -MILESTONE'SERIES. DOE'S'REPORTS'WILL
DOCUMENT WORK COM1PLETEDURfNb THE PREVI
FEDERAL FISCAL YEAR ANIS.WORK SCHEDUtfED FORTHE
COMING FISCAL YEAR. DOE'S REPORTS.SHALL IDENTIF
BY CITATION ALL.PUBLICLY AVAI-ABLE;REPRTS
DESCRIBING PERTINENT PROJECT ISSUES AND
XCCOMPLISHENTS, AND SHALL IDENTIFY AINTIC WAIP
PROJECTS FOR THE COMING YEAR"

9/30/2004

TIiREAFTE
R
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Change Number Federal Facility Agreement and Consent Order Date:

Change Control Form
M-16-03-03 Do not use blue ink. Type or print using black ink. April 22, 2004

Originator: Laura Cusack Ecolo Phone: (509 736-3038

Class of Change:
[ I - Signatories [XI II - Executive Manager [ ] IE - Project Manager

Change Title:

M-01 6 Submission and Implementation of a work plan for acquisition ofTRU and TRU mixed-waste management capabilities to
support CERCLA actions at the Hanford site.

Description/Justification of Change:

This change package provides for an implementation work plan to describe how plans developed to provide capabilities for
managing TRUM and suspect TRUM will be integrated with CERCLA planning for TRU/TRUM wastes. This will help ensure
that there will be comprehensive planning for capabilities needed for both CERCLA and non-CERCLA TRU/TRUM streams.

Impact of Change:

Provides a comprehensive work plan to describe acquisition of TRUTRUJM management capabilities to support CERCLA actions
at the Hanford site. The change also deletes or modifies references to M-091 and WIPP RH-TRU waste acceptance criteria in
M-016-66 and M-016-67.

Affected Documents:

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).

Approvals:

o k - 4Approved - Disapproved
JB. Hebdon, RL AMIT eresentative /Dte

A)_ Dae - Approved _ Disapproved

N. Ceto', EPA IAMIT Repr entative I

Approved _ Disapproved

MA/Wilson, Ecology IAMIT Representative



Tri-Party Agreement Change Request M-16-03-03
Page 2 of 2

Modifications established by approval of this Tri-Party Agreement Change Request are denoted
deletions/modification and shading for new text.

as stnikeeut for

Milestone Description Date

M-016-66 INITIATE INTERMEDIATE DESIGN AND AUTHORIZATION SAFETY 09/30/2004
ANALYSIS FOR REMEDIAL ACTIONS AT THE 618-10 AND 618-11
BURIAL GROUNDS.

THE INTERMEDIATE DESIGN SHALL INCLUDE, AT A MINIMUM, A
DESIGN BASIS REPORT, REMEDIATION APPROACH (I.E., PROCESS
DEFINITION) SITE LAY-OUT, EVALUATION OF INFRASTRUCTURE
REQUIREMENTS (I.E. M-091 AND WASTE ISOLATION PILOT PLANT
[W{EP] INTEGRATION PLANNING), AND PLANNING FOR
TREATABILTTY TESTS. INTERMEDIATE DESIGN ACTIVITIES WILL
UTILIZE A&TICWAT'ED WIPP REMOTE HANDLED TRANSURANIC
(RH-TRU/JRUM) AND-M--94 WASTE ACCEPTANCE CRITERIA, AN
EVALUATION OF RH TRU/TRUM TECHNOLOGY DEVELOPMENT
EFFORTS AND AN EVALUATION OF LESSONS LEARNED FROM
OTHER ONGOING DOE COMPLEX TRU EXCAVATION EFFORTS.
THE AUTHORIZATION SAFETY ANALYSIS SHALL INCLUDE, AT A
MINIMUM, ANY APPROVALS REQUIRED TO SUPPORT
ADDITIONAL SITE CHARACTERIZATION WITHIN 618-10 AND 618-11
BURIAL GROUNDS FOR DESIGN PURPOSES AND ANY
TREATABILITY INVESTIGATIONS.
SUBMIT AN INTERMEDIATE DESIGN REPORT, A REMEDIATION
SCHEDULE AND A TREATABILITY INVESTIGATION WORK PLAN
FOR REMEDIAL ACTIONS AT THE 618-10 AND 618-11 BURIAL
GROUNDS.

03/31/2007

THE INTERMEDIATE DESIGN REPORT SHOULD REPRESENT A 60%
COMPLETE DESIGN REPORT. THE REMEDIATION SCHEDULE
MUST IDENTIFY: 1) DATES FOR INITIATING AND COMPLETING
INTERIM REMEDIAL ACTIONS AT WASTE SITES, AND 2) ANY
DOCUMENTS REQUIRING EPA AND/OR ECOLOGY APPROVAL
PRIOR TO INITIATING REMEDIAL ACTIONS (E.G., RD/RA
WORKPLANS, ETC.). THE TREATABILITY INVESTIGATION WORK
PLAN MUST BE CONSISTENT WITH WIPP A I -NOT
Yf fPRkoVIE"iD'- nlTEI 3 RH TRU )YDATICPATD RHTU1TR ANMD-M 9I WASTE
ACCEPTANCE CRITERIA AND WILL BE SUBMITTED AS A TRI-
PARTY AGREEMENT PRIMARY DOCUMENT.

SBMMNrEgTLEN T Ip P ORPA cRFc ,VE

PQJLTi 'yrph S RKRELo

RMHEI. tRONICI RLA O LE ONS URIZEJ

M-016-67
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IN RECORDS OF DECISION ANDACT1ON MEMORANDA AT-THE
AINFORD SITE ANDWILL PROVIDE EOR UPHATESEAND

REVISIS ASNEW -INFORMATION-BECOMES AVAILABLE
MT j THE ORKPIANMUSTBEREVISED 2009 (AETR
ALI 200' ARbROs ARE ISSUED)-AND ,N 2).2) S PART OFzR
APPROVAULPROCESSJEPA WILL CONSULT,_WITH ECOI *LOGY TO
ENSURETHATASTES FROM CERCLA OPERABLE UNITS;FOR
W HICH ECOLOGY, IS THE LEAD REQU ATAORYAGENCY ARE
PROPERLY PtANNED FOR.THIS _WORKPLAlWILL PROVIDE A
SCHEDULE FOR ACQUIRING THE CAPABILITIES FOR.TRUAND
tRUM MAAGEMENT NECESSARYTO S.UPPORT.ALL CERCLAI
CLEANUP ACTIONS:N ORDERyTO.VOID DUPLICATIVE
REQUIREMENTSJTHEM-16.93 WORKPLAN-WILL INTEGRATE
PLANS DEVrELOPED PURSUANT.TO THE'M-9IN1.LESTONES,
PROVIDE CAPABILITIES FOR RCRA MIXED AND SUSPECT MIXED
TRANSURANIC WASTE WHER.ESUCH CAPA-BILITIES ALSOUA:BE
USEDF OR CERGLA' TRU/TRUI WAS TE. THE WORKPLAN WLI BE
SUBMITTEDPURSUANT TO SECTION 1.6 OFTHE TRI-PARTY
AGREEMEVT.

-.

..

-


